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ESTIMATE RUN 07/30/2019

ESTIMATE SUMMARY 11:43:12

CONTID: C22442         ESTIMATE NO: 0004 FINL 2005

PCN: 22442-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

LOVELAND ADA CURB RAMPS PHASE PERCENT TIME:

PROJECT NO: C2873-192                     

LOVELAND ADA CURB RAMPS PHASE 1

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

CAN DO CONCRETE CONSTRUCTION, INC PAY PERIOD ENDING

2460 C STREET NW DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GREELEY CO 80631     (970)352-8021 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 299,863.41 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 440,123.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,601.85

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

79.25

WORK DAYS

WORK DAYS

100.00%

-0.01

0.00

0.00

6,601.85

$

$

$

$

2,000.00

297,863.42

299,863.42

0.00

299,863.42

0.00

0.00

299,863.42

0.00

AMOUNT DUE 299,863.42 6,601.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,601.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

42.0 TIME ALLOW: 53

ORIG TIME ALLOW: 53

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/06/2019

05/06/2019

07/17/2019

07/17/2019

07/30/2019

12/06/2018

12/13/2018

01/25/2019

05/06/2019
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PCN: 22442-BID    ESTIMATE RUN 07/30/2019

PROJECT: C2873-192                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 8.000

0.000

202-00090  
 

672.008.000

0.00

8.000

EACH

84.00000

0010 Removal of Sidewalk 555.000

0.000

202-00200  
 

11,100.00555.000

0.00

555.000

SY  

20.00000

0015 Removal of Curb and Gutter 801.000

0.000

202-00203  
 

9,612.00801.000

0.00

801.000

LF  

12.00000

0020 Removal of Asphalt Mat 10.000

0.000

202-00220  
 

200.0010.000

0.00

10.000

SY  

20.00000

0025 *Removal of Pavement Marking 299.000

0.000

202-00250  
 

1,315.60299.000

0.00

299.000

SF  

4.40000

0030 *Removal of Pedestrian Push Button 5.000

0.000

202-00860  
 

480.005.000

0.00

5.000

EACH

96.00000

0035 Muck Excavation 19.000

0.000

203-00100  
 

665.0019.000

0.00

19.000

CY  

35.00000

0040 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

229.00000

0045 *Erosion Control (Curb Ramp) 49.000

0.000

208-00090  
 

14,700.0049.000

0.00

49.000

EACH

300.00000

0050 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

347.00000

0055 *Reset Pull Box 3.000

0.000

210-00827  
 

936.003.000

0.00

3.000

EACH

312.00000
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PCN: 22442-BID    ESTIMATE RUN 07/30/2019

PROJECT: C2873-192                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Reset Pedestrian Push Button 8.000

0.000

210-00860  
 

520.008.000

0.00

8.000

EACH

65.00000

0065 Grinding: Sidewalk and/or Curb Ramp Repair 9.000

0.000

210-02804  
 

180.009.000

0.00

9.000

LF  

20.00000

0070 Aggregate Base Course (Class 6) 69.000

0.000

304-06007  
 

4,140.0069.000

0.00

69.000

CY  

60.00000

0075 Hot Mix Asphalt (Patching) (Asphalt) 3.600

0.000

403-00720  
 

1,080.003.600

0.00

3.600

TON 

300.00000

0080 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.00000

0085 Concrete Sidewalk (6 Inch) 128.000

0.000

608-00006  
 

8,960.00128.000

0.00

128.000

SY  

70.00000

0090 Concrete Curb Ramp 640.000

0.000

608-00010  
 

113,504.00640.000

0.00

640.000

SY  

177.35000

0095 Detectable Warnings 8.000

0.000

608-00015  
 

1,200.008.000

0.00

8.000

SF  

150.00000

0100 Curb and Gutter Type 2 (Section I-B) 55.000

0.000

609-21010  
 

2,090.0055.000

0.00

55.000

LF  

38.00000

0105 Curb and Gutter Type 2 (Section II-B) 105.000

0.000

609-21020  
 

4,200.00105.000

0.00

105.000

LF  

40.00000

0110 Curb (Special) 85.000

0.000

609-71000  
 

2,550.0085.000

0.00

85.000

LF  

30.00000
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PCN: 22442-BID    ESTIMATE RUN 07/30/2019

PROJECT: C2873-192                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Median Cover Material (Concrete) 264.000

0.000

610-00030  
 

3,960.00264.000

0.00

264.000

SF  

15.00000

0120 *Delineator (Flexible) (Type III) 8.000

0.000

612-00043  
 

904.008.000

0.00

8.000

EACH

113.00000

0125 *2 Inch Electrical Conduit (Bored) 45.000

0.000

613-00206  
 

3,690.0045.000

0.00

45.000

LF  

82.00000

0130 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

0.000

EACH

759.00000

0135 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

0.000

EACH

1,009.00000

0140 *Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

0.000

EACH

1,279.00000

0145 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

0.000

EACH

1,300.00000

0150 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

0.000

EACH

1,626.00000

0155 *Pedestrian Push Button Post Assembly 4.000

0.000

614-72863  
 

6,792.004.000

0.00

4.000

EACH

1,698.00000

0160 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

165.00000

0165 *Mobilization 1.000

0.000

626-00000  
 

40,000.001.000

0.00

1.000

L S 

40,000.00000



CONTID: C22442         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22442-BID    ESTIMATE RUN 07/30/2019

PROJECT: C2873-192                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

4,370.001.000

0.00

1.000

L S 

4,370.00000

0175 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

438.000

0.000

627-30410  
 

5,694.00438.000

0.00

438.000

SF  

13.00000

0180 *Flagging 224.500

0.000

630-00000  
 

5,949.25224.500

0.00

224.500

HOUR

26.50000

0185 *Traffic Control Inspection 16.000

0.000

630-00007  
 

2,640.0016.000

0.00

16.000

DAY 

165.00000

0190 *Traffic Control Management 34.000

0.000

630-00012  
 

34,000.0034.000

0.00

34.000

DAY 

1,000.00000

0195 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

96.00000

0200 *Pedestrian Barricade (ADA) 0.000

0.000

630-80340  
 

0.000.000

0.00

0.000

LF  

8.00000

0205 *Construction Traffic Sign (Panel Size A) 22.000

0.000

630-80341  
 

962.5022.000

0.00

22.000

EACH

43.75000

0210 *Construction Traffic Sign (Panel Size B) 28.000

0.000

630-80342  
 

2,142.0028.000

0.00

28.000

EACH

76.50000

0215 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

3,120.001.000

0.00

1.000

EACH

3,120.00000

0220 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

4.000

0.000

630-80357  
 

3,760.004.000

0.00

4.000

EACH

940.00000



CONTID: C22442         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22442-BID    ESTIMATE RUN 07/30/2019

PROJECT: C2873-192                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Drum Channelizing Device 4.000

0.000

630-80360  
 

86.004.000

0.00

4.000

EACH

21.50000

0230 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

74.00000

0235 *Traffic Cone 56.000

0.000

630-80380  
 

347.2056.000

0.00

56.000

EACH

6.20000

0240 *Stackable Vertical Panels 22.000

0.000

630-80393  
 

499.4022.000

0.00

22.000

EACH

22.70000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Landscaping 842.460

0.000

700-70310  
 

842.46842.460

0.00

842.460

F A 

1.00000

0260 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 297,863.410.00297,863.41CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 2,000.000.002,000.00CURRENT AMT0400 $ $ $

$ 299,863.410.00$299,863.41$CURRENT AMTPROJECT TOTAL


